

Working timeline: CTR Survey System

June 7, 2022. Contact: stan.suchan@wsdot.wa.gov

	2021		2022					2023															
	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
2021 custom build assessment																							
TDM Technical Committee decision to stop 2021 custom build																							
Determine replacement approach (survey as a service)																							
Update requirements																							
Review vendors																							
Select vendor, negotiate scope of work																							
Finalize contract																							
WSU survey tool available																							
Configure survey platform, develop training																							
User testing and potential pilots																							
Training																							
Platform live, 23-25 survey cycle and baseline data collection begins																							
Key:																							
Survey moratorium affects at least part of month																							
Dates (historic or high level of confidence)																							
Dates (range, reflects uncertainty)																							