

CTR Law Update 2021 - Fall 2021 Work Plan

Deliverable	4-Oct	11-Oct	18-Oct	25-Oct	1-Nov	8-Nov	15-Nov	22-Nov	29-Nov	6-Dec	13-Dec
Work Plan	Review and Approve Plan										
One page leave behind											
Technical Report											
Informational webinars											
Scenario Development											
Presentation to leg. (Target Jan. 2022)											

Reviews and Approvals

TDM Tech Committee			Small Group Workshop						Review and comment on draft presentation		
TDM Board				Review and approve			Review and comment				